FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2016-2020
STATUS OF KEY PROJECTS

IN

MARTIN
MPO Priority Projects
MPO#  FM PROJECT DESCRIPTION PHASE =~ ADOPTED  TENTATIVE
SR-76/KANNER HWY FROM LOST RIVER ROAD TO
422641.3 ONTEREY ROAD CST 14/15 Underway
CR-711/PRATT/WHITNEY FROM MARTIN/PALM
431606.1 BEACH CL TO SR-76/KANNER HIGHWAY csT 15/16 15/16
. PE 14/15 Underway
433349.1 SR-A1A AT SEWALL'S POINT ROAD oot L1 ey
435137.1  SR-714/MARTIN DOWNS AT CITRUS BLVD. CST 17/18 17/18
435138.1 SR-714/MARTIN HWY AT 42ND AVENUE PE 16717 16717
cSsT 18/19 18/19
435139.1 CR-707/SE BEACH ROAD FROM PALM PE 16/17 16/17
" BEACH/MARTIN CL TO CR-708/SE BRIDGE ROA  CST 18/19 18/19
HIGH MEADOW AVENUE FROM CR-714/MARTIN
1 4354531 IGHWAY TO MURPHY RO cSsT 18/19 18/19
2 436425.1 MURPHY RD. BRIDGE CST - 19/20
& 4368701 SR-714/SW MARTIN HWY FROM CITRUS BLVD. TO  PD&E - 15/ 1fg/qr;’“gh
SW MARTIN DOWNS BLVD. - - e
SR-A1A FROM EAST OF LYONS BRIDGE TO SR-
4 |436869.1 732/JENSEN BEACH BLVD. PE N 16/17
3 436967.1 SR-5/US-1 NORTH OF NW BRITT ROAD PE — 16717
ROW - 19/20
SIS Projects
MPO#  FM PROJECT DESCRIPTION PHASE =~ ADOPTED  TENTATIVE
a19250 o SR-7IO/WARFIELD BL. FR MARTIN FPL PWR PLANT .~ 18/19 through  18/19 through
‘ TO CR609/SW ALLAPATTAH RD 19/20 19/20
SR-710/WARFIELD BLVD FROM CR-
419348.3 609/ALLAPATTAH RD TO EAST OF SR-76 PE 15/16 B
SR-9/1-95 FROM N OF CR-708 TO S OF HIGH
429737.1 MEADOW Rb cST 14/15 Underway
SR-710/BEELINE HWY FROM E. OF SR-76 TO PALM
432705.1  EACHIMARTIN L cST 16/17 16/17
SR-9/1-95 SOUTHBOUND REST AREA IN MARTIN
433982.1 COUNTY cST 14/15 Underway
4347731 |-95/SR-9 FR PALM BEACH COUNTYLINETON OF  PE 14/15 Underway
' CR -708/SE BRDG RD CST 16/17 16/17

434733.1 SR-9/I-95 @ SR-714 INTERCHANGE (LANDSCAPE) CST 15/16 16/17
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FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2016-2020
STATUS OF KEY PROJECTS

IN

MARTIN
Airport Projects
MPO# FM PROJECT DESCRIPTION PHASE  ADOPTED TENTATIVE
WITHAM FIELD RUNWAY 7/25 LIGHTING & Underway Underway
425725.1 MARKING CAP through 15/16 = through 15/16
427875.1 WITHAM FIELD REHAB R UNWAY 12/30 CAP 14/15 Underway
4278841 WITHAM FIELD MILL Alr\é%?ESURFACE RUNWAY 14115 Underway
WITHAM FIELD AIRPORT CONSTRUCT AIRPORT
429723.1 INTERCONNECT ROAD CAP 15/16 -
431035.1  WITHAM FIELD TAXIWAY A IMPROVEMENTS CAP 16/17 16/17
431515.1 MARTIN AIRPORT TAXIWAY D IMPROVEMENTS CAP 16/17 171 1fg/qrg“gh
MARTIN AIRPORT MASTER & ECONOMIC
433159.1 DEVELOP PLAN UPDATE CAP 18/19 18/19
WITHAM FIELD MILL & RESURFACE TAXIWAY A,
434620.1 (PHASE 1 DESIGN) CAP 17/18 --
WITHAM FIELD CONSTRUCT AIRPORT
434624.1 INTERCONNECT RD.(PHASE 2) CAP 1718 1718
434637.1 WITHAM FIELD MILL & RESURFACE TAXIWAY A CAP 18/19 --
WITHAM FIELD AIR TRAFFIC CONTROL

435152.1 EQUIPMENT UPGRADE CAP 14/15 Underway
435458.1 WITHAM FIELD NEW AIRPORT HANGER CAP 14/15 Underway
436387.1  WITHAM FIELD NOISE MITIGATION PROGRAM CAP -- 15/16
436388.1 WITHAM FIELD AIR TRAFFIC CONTROL CAP i 15/16

EQUIPMENT UPGRADE

WITHAM FIELD RUNWAY PROTECTION ZONE
436400.1 CLEARING AND IMPROVEMENTS CAP - 18/19

WITHAM FIELD REHAB OF MC NON-MOVEMENT

436401.1 AREAS PHASE Il (DESIGN & CST) CAP ” 18/19

Transportation Alternatives Projects

MPO#  FM PROJECT DESCRIPTION PHASE ADOPTED  TENTATIVE
431730.1 INDIANTOWN CONNECTOR SIDEWALKS %SET 12‘; 12 Bzgg\xzz
CEl 15/16 15/16
435413, MAPP RD. FRsevM N?X\F/e _II\_/IIQZ'II'g\IHB\?A\/\\/(NS BLUDTO = CST 16/17 16/17
CEl 16/17 16/17
PE - 15/16

SE KINDRED STREET/SE JOHNSON AVE FROM
436861.1 SOUTH COLORADO TO SR-5/US-1 %SET - gﬁg

County Incentive Grant Program Projects
MPO#  FM PROJECT DESCRIPTION PHASE  ADOPTED TENTATIVE
429786.1 SR-9/I-95 @ SR-76/KANNER HIGHWAY CST 14/15 Underway
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SW CITRUS

FDOT DRAFT TENTATIVE WORK PROGRAM

FISCAL YEAR 2016-2020
STATUS OF KEY PROJECTS

IN

MARTIN

Small County Outreach Program Projects
MPO#

PROJECT DESCRIPTION
BLVD FROM SW HEMMINGWAY TER

TO SR-7 14/SW MARTIN HWY
CR-708/SW BRIDGE RD FROM SR-76/SW KANNER
HWY TO SW PRATT-WHITNEY RD
CR-714/SW MARTIN HWY FR. SW FOX BROWN RD

TO W EST OF SR-9/I-95

S.E. SEABRANCH BLVD. FROM S.E. RETREAT DR.

TO SR-5/US-1

SW MAPP RD. FR SR-714/S W MARTIN HWY TO SW

BRIDGE WAY ST.

SW MURPHY RD. FR SW MAPP RD/SW MATHESON
AVE TO M RTIN/ST.LUCIE COUNTYLINE

SE COVE ROAD FROM SR -76/SW KANNER HWY

CAP = Capital

TO US-1/SR-5

CEI = Construction Engineering & Inspection

CST = Construction
OPS = Operations

PD&E = Project Development & Environmental

PE = Preliminary Engineering
PLN = Planning
ROW = Right Of Way

PHASE
CST

CST

CST

CST

CST

CST

CST

ADOPTED
14/15 through
15/16

16/17

15/16 through
16/17

18/19

TENTATIVE
Underway
through 15/16

16/17

15/16 through
16/17
16/17 through
17/18
17/18 through
18/19

18/19

19/20



